

# Peoples' Poverty Reduction Programme

## MONTHLY PROGRESS REPORT AUGUST, 2021

## Table of Contents

1. Deliverables’ of Project.....	2
2. Social Mobilization Progress.....	0
3. Achievement against Targets Intervention Wise .....	0
3.1 Income Generation Grant.....	0
<b>Progress of CIF District Wise (as of August 2021)</b> .....	0
Low-Cost Houses .....	0
2. Social Mobilization Progress.....	1
3.1 Income Generation Grant.....	1
3.5 Low-Cost Houses .....	2
Social Mobilization Progress.....	<b>Error! Bookmark not defined.</b>
3.1 Income Generation Grant.....	2
<b>Progress of CIF District Wise (as of August 2021)</b> .....	2
3.5 Low-Cost Houses .....	2
2. Social Mobilization Progress.....	3
Income Generation Grant.....	3
<b>Progress of CIF District Wise</b> .....	3
Low Cost Houses.....	3
Income Generation Grant.....	4
<b>Progress of CIF District Wise (as of August,2021)</b> .....	4
3.5 Low-Cost Houses .....	4
2. Social Mobilization Progress.....	5
2.1 Income Generation Grant.....	5
3.1.1 Utilization of IGG .....	5
<b>Progress of CIF District Wise (as of August,2021)</b> .....	5
3.5 Low-Cost Houses .....	5
2. Social Mobilization Progress.....	6
3.1 Income Generation Grant.....	6
3.1.1 Utilization of IGG .....	6
<b>Progress of CIF District Wise (as of August,2021)</b> .....	6
3.5 Low-Cost Houses .....	6
<b>Business Enterprise development Updates</b> .....	7

## 1. Deliverables' of Project

The PPRP aims at achieving Sustainable Development Goals (SDGs) and Social Sector Improvement by ameliorating multiple indicators in Sindh which are the ultimate results of this Program.

The specific objective is to build up the capacity of the poor households having PSC (0-18), living in the rural areas, through social mobilization to empower the local communities economically enabling them to increase their incomes through Income Generating Grants and Community Investment Funds (CIF).

The Program builds upon the demonstrated successful indigenous three-tiered social mobilization approach developed by the RSPs in Pakistan based on community-driven local development.

**Social mobilization** is the approach, which focuses on the households at settlement, village, and Union Council level through different interventions. The poor and the poorest cannot be helped to get out of poverty unless development interventions are made at the household level and the poor themselves participate in the process. The process includes the formation of Community Organizations (COs), Village Organizations (VOs), and Local Support Organizations (LSOs).

The Program is designed to reduce rural poverty and increase incomes with a **holistic approach**. The program will also build the capacity of the communities to make use of the Community Investment Fund and Grants for their livelihoods and creation of assets, which are the main reasons behind poverty in rural areas. The Program aims to support extremely poor families having PSC scores (0-18), with no provision of employable/entrepreneurial skills preferably women, and also aims to provide them shelter in the shape of low-cost houses.

The Program will ensure **linkages** between the poor communities, government departments, and other service providers who are implementing social protection programs. The Program through social mobilization will provide loans as revolving funds through Village Organizations to poor households for helping them to improve their economic condition in addition to imparting training on enterprise development to make them eligible and capable of self-employment.

The COs, VOs, and LSOs will be instrumental in identifying and prioritizing their development issues and programs.

Poverty reduction in rural areas depends upon the creation of assets and income generation activities. Sustainable poverty reduction requires recognition of the poor as an active partner in the process of development and social change. The organized communities are provided guidance and capacity building to undertake priority needs for Income Generating activities and management of initiatives for poverty alleviation. **CIF and IGG** have a very important role to play in this context.

Accordingly, the outputs under the Program are envisaged as:

- Organize one woman from each household into Community Organisations (COs), clustered into Village Organisations (VOs) and Local Support Organizations (LSOs)
- Put in place viable, flexible, and autonomous Rural Support Organisations that will build and facilitate linkages between organized communities, government, and other service providers (e.g., banks for micro-credit, donors, the private sector & line Department).

– Develop a cadre of community activists through a sustained capacity building program incorporating well-designed Leadership and Management Skills Training programs for community activists.

District Name	No. of Talukas	No. of Ucs	No. Of Revenue Villages	No. Of settlements	HHs Surveyed	HHs Population	HHs Organized	Band Wise Hosueholds Organized			Gender Ratio
								0-11	12 to 18	19-100	
Badin	5	68	443	3,870	212,583	1,129,455	142,222	27,991	35,300	78,927	100% Female
Khairpur	8	88	344	3,858	267,647	1,503,828	175,667	20,898	39,813	114,956	100% Female
MirpurKhas	7	55	405	3,441	155,155	828,385	108,260	21,387	28,076	58,797	100% Female
Sanghar	6	73	345	3,525	206,793	1,192,722	145,229	22,450	36,331	86,448	100% Female
Thatta	4	41	233	2,656	133,611	707,525	90,490	18,469	22,171	49,850	100% Female
Umerkot	4	40	215	2,666	127,983	895,881	90,295	18,490	25,127	46,678	100% Female
<b>Total</b>	<b>34</b>	<b>365</b>	<b>1,985</b>	<b>20,016</b>	<b>1,103,772</b>	<b>6,257,796</b>	<b>752,163</b>	<b>129,685</b>	<b>186,818</b>	<b>435,656</b>	<b>-</b>

## 2. Social Mobilization Progress

### 3. Achievement against Targets Intervention Wise

#### Consolidate Achievement

Achievement against Targets Intervention Wise							
Cumulative							
Indicators	Program Activities	Aug,2021 Progress			Consolidated as of Aug,2021		
		Target	Ach	Ach%	Target	Ach	Ach%
Social Mobilisation	Households Organized	13,564	13,067	96%	772,297	752,163	97%
	Number of Cos formed	625	319	51%	44,560	43,142	97%
	Number of Vos formed	93	45	49%	5,570	5,280	95%
	Number of LSOs formed	8	4	51%	365	339	93%
Capacity Development of Cls Leaders	CMST of COs Formed	1,251	1,036	100%	89,120	78,130	88%
	Mangement & Planned Training for Vos	183	160	100%	11,140	9,556	86%
	CIF Book-keeping & CO Accounts Auditing Training for Vos	183	160	100%	11,140	9,130	82%
	CIF Appraisal and Monitoring Training Vos	183	172	100%	11,140	9,116	82%
	LSO Management and Skills Training	32	46	100%	1,464	1,175	80%
	LSO Financial Management & Book keeping Training	16	69	100%	732	528	72%
Interventions	Community Investment Fund (0-18)	1,901	1,206	63%	137,492	75,813	55%
	Income Generation Grant (0-11)	497	-	0%	34,372	18,836	55%
	Vocational Training Program ( 0-18)	488	88	18%	36,092	28,538	79%
	Low Cost Houses (0-11)	196	179	100%	9,623	7,930	82%
	Enterprise Development (BDGs)	12	12	104%	500	172	34%

#### 3.1 Income Generation Grant

Income Generating Grant-IGG Progress					
Consolidated Progress					
S#	Area of Investment	Cumulative as on Aug 2021		Month, Aug 2021	
		Nos.	Amount	Nos.	Amount
1	Agriculture	81	1,168,000	-	-
2	Livetsock	17,229	245,077,040	31	465,000
3	Enterprise	1,526	22,000,500	1	15,000
		<b>18,836</b>	<b>268,245,540</b>	<b>32</b>	<b>480,000</b>

#### Progress of CIF District Wise (as of August2021)

District Name	CIF Allocation as per PC-I:	Funds Available with SRSO	Funds Transferred to Community	Total CIF Beneficiaries	1st Cycle Beneficiaries	1st Cycle Amount	2nd Cycle	2nd Cycle Amount	3rd Cycle	3rd Cycle Amount
Khairpur	704,445,770	-	355,222,000	24,339	17,734	247,690,000	7,242	105,617,000	62	1,915,000
Mirpurkhas	407,935,605	-	231,974,500	16,388	11,659	167,181,500	4,721	65,094,000	450	5,844,000
Sanghar	525,109,710	-	358,997,000	25,510	15,537	222,267,500	8,623	116,602,500	1,350	20,127,000
Umerkot	319,559,735	-	202,867,500	14,974	10,369	142,168,000	4,479	58,817,500	126	1,882,000
Badin	582,646,705	-	206,425,000	15,900	12,262	158,723,500	3364	43895500	274	3806000
Thatta	385,376,720	-	4,220,000	12,961	8,252	-	162	2,505,000	98	1,715,000
Total	2,925,074,245	-	1,359,706,000	110,072	75,813	938,030,500	28,591	392,531,500	2,360	35,289,000

#### Low-Cost Houses

Progress of LCH District Wise (as of August2021)

Utilization details of Low cost Housing							
S.#	District Name	Consolidated ( As of Aug,2021)			Month of Aug,2021		
		Houses Initiated	Houses Completed	Total Houses	Houses Initiated	Houses Completed	Total Houses
1	Khairpur	1,569	621	1,569	66	53	119
2	Sanghar	792	626	1,457	39	-	-
3	Mirprukhas	485	585	1,070	-	13	13
4	Umerkot	1,067	847	1,067	13	30	43
5	Badin	793	332	1,125	50	37	1,125
6	Thatta	1,045	597	1,642	11	20	-
	<b>Total</b>	<b>5,751</b>	<b>3,608</b>	<b>7,930</b>	<b>179</b>	<b>153</b>	<b>1,300</b>

### District Khairpur

## 2. Social Mobilization Progress

Khairpur							
Indicators	Program Activities	Aug,2021 Progress			Consolidated as of Aug,2021		
		Target	Ach	Ach%	Target	Ach	Ach%
Social Mobilisation	Households organized	3,296	2,257	0%	186,983	175,667	94%
	Number of Cos formed	220	57	0%	10,788	9,870	91%
	Number of Vos formed	42	13	31%	1,327	1,071	81%
	Number of LSOs formed	3	-	0%	88	73	83%
Capacity Development of CIs Leaders	CMST of COs Formed	441	274	62%	21,576	17,546	81%
	Mangement & Planned Training for Vos	83	49	59%	2,654	1,955	74%
	CIF Book-keeping & CO Accounts Auditing Training for Vos	83	46	55%	2,654	1,863	70%
	CIF Appraisal and Monitoring Training Vos	83	46	55%	2,654	1,938	73%
	LSO Management and Skills Training	11	-	0%	352	256	73%
	LSO Financial Management & Book keeping Training	5	-	0%	176	115	65%
Interventions	Community Investment Fund (0-18)	456	-	0%	32,998	17,734	54%
	Income Generation Grant (0-11)	119	-	0%	8,249	4,765	58%
	Vocational Training Program ( 0-18)	139	30	22%	8,662	6,514	75%
	Low Cost Houses (0-11)	47	66	140%	2,310	1,569	68%
	Enterprise Development (BDGs)	3	2	67%	121	44	36%

### 3.1 Income Generation Grant

District Khairpur					
S#	Area of Investment	Cumulative as on Aug 2021		Month, Aug 2021	
		Nos.	Amount	Nos.	Amount
1	Agriculture	20	284,000		
2	Livetsock	4,573	66,386,040		
3	Enterprise	172	2,432,000		
	<b>Total</b>	<b>4,765</b>	<b>69,102,040</b>	<b>-</b>	<b>-</b>

### 3.2 Community Investment Fund

Khairpur										
District Name	CIF Allocation as per PC-I:	Funds Available with SRSO	Funds Transferred to Community	CIF Beneficiaries	1st Cycle beneficiaries	1st Cycle Amount	2nd Cycle	2nd Cycle Amount	3rd Cycle	3rd Cycle Amount
Khairpur	704,445,770	-	355,222,000	24,339	17,734	247,690,000	7,242	105,617,000	62	1,915,000

### 3.5 Low-Cost Houses

#### Progress of LCH District Wise (as of August2021)

Utilization details of Low cost Housing							
S.#	District Name	Consolidated ( As of Aug,2021)			Month of Aug,2021		
		Houses Initiated	Houses Completed	Total Houses	Houses Initiated	Houses Completed	Total Houses
1	Khairpur	1,569	621	1,569	66	53	119

#### District Sanghar

Sanghar							
Indicators	Program Activities	Aug,2021 Progress			Consolidated as of Aug,2021		
		Target	Ach	Ach%	Target	Ach	Ach%
Social Mobilisation	Households organized	2,543	116	5%	144,766	145,229	100%
	Number of Cos formed	131	1	1%	8,354	7,813	94%
	Number of Vos formed	13	-	0%	1,022	1,050	100%
	Number of LSOs formed	1	-	0%	57	72	100%
Capacity Development of CIs Leaders	CMST of COs Formed	262	89	34%	16,708	14,781	88%
	Mangement & Planned Training for Vos	25	-	0%	2,044	1,959	96%
	CIF Book-keeping & CO Accounts Auditing Training for Vos	25	6	24%	1,638	1,814	100%
	CIF Appraisal and Monitoring Training Vos	25	12	48%	1,836	1,886	100%
	LSO Management and Skills Training	5	-	0%	210	276	100%
	LSO Financial Management & Book keeping Training	3	-	0%	76	136	100%
Interventions	Community Investment Fund (0-18)	361	-	0%	18,177	15,537	85%
	Income Generation Grant (0-11)	95	-	0%	3,874	3,092	80%
	Vocational Training Program ( 0-18)	97	12	12%	4,877	6,141	100%
	Low Cost Houses (0-11)	37	39	105%	1,159	1,457	100%
	Enterprise Development (BDGs)	2	-	0%	34	33	97%

#### 3.1 Income Generation Grant

District Sanghar					
S#	Area of Investment	Cumulative as on Aug 2021		Month, Aug 2021	
		Nos.	Amount	Nos.	Amount
1	Agriculture	4	54,000		
2	Livetsock	3,037	39,383,000		
3	Enterprise	51	679,500		
		<b>3,092</b>	<b>40,116,500</b>	<b>0</b>	<b>0</b>

#### Progress of CIF District Wise (as of August2021)

Sanghar										
District Name	CIF Allocation as	Funds Available	Funds	CIF Beneficiaries	1st Cycle	1st Cycle Amount	2nd Cycle	2nd Cycle	3rd Cycle	3rd Cycle Amount
Sanghar	525,109,710	-	358,997,000	25,510	15,537	222,267,500	8,623	116,602,500	1,350	20,127,000

### 3.5 Low-Cost Houses

#### Progress of LCH District Wise (as of August2021)

Utilization details of Low cost Housing							
S.#	District Name	Consolidated ( As of Aug,2021)			Month of Aug,2021		
		Houses Initiated	Houses Completed	Total Houses	Houses Initiated	Houses Completed	Total Houses
2	Sanghar	792	626	1,457	39	-	-

**District Mirpurkhas****2. Social Mobilization Progress**

Mirpurkhas							
Indicators	Program Activities	Aug,2021 Progress			Consolidated as of Aug,2021		
		Target	Ach	Ach%	Target	Ach	Ach%
Social Mobilisation	Households organized	1,137	2772	100%	108,625	108,260	100%
	Number of Cos formed	20	29	100%	6,267	6,316	100%
	Number of Vos formed	1	0	0%	783	784	100%
	Number of LSOs formed	1	0	0%	48	55	100%
Capacity Development of CIs Leaders	CMST of COs Formed	40	50	100%	13,010	11,852	91%
	Mangement & Planned Training for Vos	3	20	100%	1,566	1,500	96%
	CIF Book-keeping & CO Accounts Auditing Training for Vos	3	23	100%	1,584	1,470	93%
	CIF Appraisal and Monitoring Training Vos	3	28	100%	1,140	1,489	100%
	LSO Management and Skills Training	3	22	100%	128	203	100%
	LSO Financial Management & Book keeping Training	2	12	100%	48	112	100%
Interventions	Community Investment Fund (0-18)	266	387	100%	13,271	11,659	100%
	Income Generation Grant (0-11)	70	0	0%	2,929	2,714	93%
	Vocational Training Program ( 0-18)	60	10	100%	3,241	4,236	100%
	Low Cost Houses (0-11)	28	0	100%	950	1,070	100%
	Enterprise Development (BDGs)	1	4	100%	32	39	100%

**Income Generation Grant**

District Mirpurkhas					
S#	Area of Investment	Cumulative as on Aug 2021		Month, Aug 2021	
		Nos.	Amount	Nos.	Amount
1	Agriculture	2	27,000	-	-
2	Livetsock	2,408	34,985,000	-	-
3	Enterprise	304	4,310,500	-	-
		<b>2,714</b>	<b>39,322,500</b>	<b>0</b>	<b>0</b>

**Progress of CIF District Wise**

District Mirpurkhas										
District Name	CIF Allocation as per PC-I:	Funds Available with SRSO	Funds Transferred to	CIF Beneficiaries	1st Cycle beneficiaries	1st Cycle Amount	2nd Cycle	2nd Cycle Amount	3rd Cycle	3rd Cycle Amount
Mirpurkhas	407,935,605	-	231,974,500	16,388	11,659	167,181,500	4,721	65,094,000	450	5,844,000

**Low Cost Houses****Progress of LCH District Wise (as of August,2021)**



Utilization details of Low cost Housing							
S.#	District Name	Consolidated ( As of Aug,2021)			Month of Aug,2021		
		Houses Initiated	Houses Completed	Total Houses	Houses Initiated	Houses Completed	Total Houses
3	Mirprukhas	485	585	1,070	-	13	13

**District Umerkot**

Umerkot							
Indicators	Program Activities	Aug,2021 Progress			Consolidated as of Aug,2021		
		Target	Ach	Ach%	Target	Ach	Ach%
Social Mobilisation	Households organized	1,609	1216	76%	89,606	90295	100%
	Number of Cos formed	50	59	100%	5,170	5322	100%
	Number of Vos formed	2	3	100%	690	750	100%
	Number of LSOs formed	1	0	0%	40	40	100%
Capacity Development of CIs Leaders	CMST of COs Formed	100	112	100%	10,340	9577	93%
	Mangement & Planned Training for Vos	4	0	0%	1,380	1378	100%
	CIF Book-keeping & CO Accounts Auditing Training for Vos	4	0	0%	1,380	1381	100%
	CIF Appraisal and Monitoring Training Vos	4	0	0%	1,380	1399	100%
	LSO Management and Skills Training	2	0	0%	96	157	100%
	LSO Financial Management & Book keeping Training	1	0	0%	35	80	100%
Interventions	Community Investment Fund (0-18)	228	0	0%	11,501	10369	90%
	Income Generation Grant (0-11)	60	0	0%	2,821	2514	89%
	Vocational Training Program ( 0-18)	51	16	31%	3,019	3560	118%
	Low Cost Houses (0-11)	24	13	55%	1,095	1067	97%
	Enterprise Development (BDGs)	1	5	100%	20	21	100%

**Income Generation Grant**

Progress of Income generation Grant

District Umerkot					
S#	Area of Investment	Cumulative as on Aug 2021		Month, Aug 2021	
		Nos.	Amount	Nos.	Amount
1	Agriculture			-	-
2	Livetsock	1,763	25,709,000	-	-
3	Enterprise	751	11,038,000	-	-
		<b>2,514</b>	<b>36,747,000</b>	<b>0</b>	<b>0</b>

**Progress of CIF District Wise (as of August,2021)**

District Umerkot										
District Name	CIF Allocation as per PC-I:	Funds Available with SRSO	Funds Transferred to Community	CIF Beneficiaries	1st Cycle beneficiaries	1st Cycle Amount	2nd Cycle	2nd Cycle Amount	3rd Cycle	3rd Cycle Amount
Umerkot	319,559,735		202,867,500	14,974	10,369	142,168,000	4,479	58,817,500	126	1,882,000

**3.5 Low-Cost Houses****Progress of LCH District Wise (as of August2021)**

Utilization details of Low cost Housing							
S.#	District Name	Consolidated ( As of Aug,2021)			Month of Aug,2021		
		Houses Initiated	Houses Completed	Total Houses	Houses Initiated	Houses Completed	Total Houses
4	Umerkot	1,067	847	1,067	13	30	43

**District Badin**

## 2. Social Mobilization Progress

Badin							
Indicators	Program Activities	Aug,2021 Progress			Consolidated as of Aug,2021		
		Target	Ach	Ach%	Target	Ach	Ach%
Social Mobilisation	Households organized	2,795	4,725	100%	148,784	142,222	96%
	Number of Cos formed	116	96	83%	8,584	8,292	97%
	Number of Vos formed	25	9	36%	1,073	864	81%
	Number of LSOs formed	2	2	100%	68	58	85%
Capacity Development of CIs Leaders	CMST of COs Formed	232	199	86%	17,168	15,067	88%
	Mangement & Planned Training for Vos	49	12	24%	2,146	1,571	73%
	CIF Book-keeping & CO Accounts Auditing Training for Vos	49	-	0%	2,146	1,409	66%
	CIF Appraisal and Monitoring Training Vos	49	-	0%	2,146	1,371	64%
	LSO Management and Skills Training	7	-	0%	272	139	51%
	LSO Financial Management & Book keeping Training	4	-	0%	136	67	49%
Interventions	Community Investment Fund (0-18)	361	559	100%	26,276	12,262	47%
	Income Generation Grant (0-11)	95	-	0%	6,570	3,042	46%
	Vocational Training Program ( 0-18)	81	20	25%	6,898	4,806	70%
	Low Cost Houses (0-11)	37	50	100%	1,839	1,125	61%
	Enterprise Development (BDGs)	3	1	100%	96	26	27%

## 2.1 Income Generation Grant

Badin					
S#	Area of Investment	Cumulative as on Aug 2021		Month, Aug 2021	
		Nos.	Amount	Nos.	Amount
1	Agriculture	52	758,000	-	-
2	Livestock	2,777	38,597,000	31	465,000
3	Enterprise	213	3,015,500	1	15,000
		<b>3,042</b>	<b>42,370,500</b>	<b>32</b>	<b>480000</b>

## 3.1.1 Utilization of IGG

## Progress of CIF District Wise (as of August,2021)

Badin										
District Name	CIF Allocation as per PC-I	Funds Available with SRSO	Funds Transferred to Community	CIF Beneficiaries	1st Cycle beneficiaries	1st Cycle Amount	2nd Cycle	2nd Cycle Amount	3rd Cycle	3rd Cycle Amount
Badin	582,646,705	-	358,997,000	25,510	15,537	222,267,500	8,623	116,602,500	1,350	20,127,000

## 3.5 Low-Cost Houses

## Progress of LCH District Wise (as of August,2021)

Utilization details of Low cost Housing							
S.#	District Name	Consolidated ( As of Aug,2021)			Month of Aug,2021		
		Houses Initiated	Houses Completed	Total Houses	Houses Initiated	Houses Completed	Total Houses
5	Badin	793	332	1,125	50	37	1,125

**District Thatta**

## 2. Social Mobilization Progress

Thatta							
Indicators	Program Activities	Aug,2021 Progress			Consolidated as of Aug,2021		
		Target	Ach	Ach%	Target	Ach	Ach%
Social Mobilisation	Households organized	2,184	1,981	91%	93,533	90,490	97%
	Number of Cos formed	88	77	88%	5,397	5,529	102%
	Number of Vos formed	10	20	100%	675	761	100%
	Number of LSOs formed	1	2	100%	41	41	100%
Capacity Development of CIs Leaders	CMST of COs Formed	176	312	100%	10,794	9,307	86%
	Mangement & Planned Training for Vos	20	79	100%	1,350	1,193	88%
	CIF Book-keeping & CO Accounts Auditing Training for Vos	20	85	100%	9,176	1,193	13%
	CIF Appraisal and Monitoring Training Vos	20	86	100%	240	1,033	100%
	LSO Management and Skills Training	3	24	100%	102	144	100%
	LSO Financial Management & Book keeping Training	2	57	100%	33	18	55%
Interventions	Community Investment Fund (0-18)	228	260	100%	9,127	8,252	90%
	Income Generation Grant (0-11)	60	-	0%	3,090	2,709	88%
	Vocational Training Program ( 0-18)	61	-	0%	2,206	3,281	100%
	Low Cost Houses (0-11)	24	11	47%	962	1,642	100%
	Enterprise Development (BDGs)	1	-	0%	22	9	41%

## 3.1 Income Generation Grant

District Thatta					
S#	Area of Investment	Cumulative as on Aug 2021		Month, Aug 2021	
		Nos.	Amount	Nos.	Amount
1	Agriculture	3	45,000		
2	Livetsock	2,671	40,017,000		
3	Enterprise	35	525,000		
		<b>2,709</b>	<b>40,587,000</b>	-	-

## 3.1.1 Utilization of IGG

2.2 **Community Investment Fund**

## Progress of CIF District Wise (as of August,2021)

Thatta										
District Name	CIF Allocation as per PC-I:	Funds Available with SRSO	Funds Transferred to Community	CIF Beneficiaries	1st Cycle beneficiaries	1st Cycle Amount	2nd Cycle	2nd Cycle Amount	3rd Cycle	3rd Cycle Amount
Thatta	385,376,720	-	4,220,000	12,961	-	-	162	2,505,000	98	1,715,000

## 3.5 Low-Cost Houses

## Progress of LCH District Wise (as of August 2021)

Above Mentioned

Utilization details of Low cost Housing							
S.#	District Name	Consolidated ( As of Aug,2021)			Month of Aug,2021		
		Houses Initiated	Houses Completed	Total Houses	Houses Initiated	Houses Completed	Total Houses
6	Thatta	1,045	597	1,642	11	20	-

### Business Enterprise development Updates

Enterprise Development										
S.#	District Name									
		Program Target	Achievement	BDGs Formed	No of Vos Involved	Total Members of BDGs	Businesses Executed	Cycle-1	Cycle-2	Cycle-3
1	Khairpur	121	44	60	46	247	44	29	11	4
2	Sanghar	94	33	34	33	225	33	28	5	-
3	Mirprukhas	70	39	50	39	213	39	33	6	-
4	Umerkot	58	21	21	19	104	21	18	3	-
5	Badin	96	26	43	46	269	26	24	2	
6	Thatta	61	9	9	13	43	9	9	-	-
<b>Total</b>		<b>500</b>	<b>172</b>	<b>217</b>	<b>196</b>	<b>1,101</b>	<b>172</b>	<b>141</b>	<b>27</b>	<b>4</b>

#### 4. Challenges

- **Internal**

**Internal issues/challenges** are that those affect the ability to achieve the intended results of program. for example, management and HR related issues, resources etc

- **External**

**External issues/ challenges** are those factors that can impact the ability of a program to achieve its strategic goals and objectives. These **external factors** might include competition; social, legal and technological changes, and the economic and political environment

#### Recommendations to overcome Challenges:

##### Recommendations for Internal issues/challenges:

1-To revise targets should be realistic and achievable

2-To organized specific training for low staff capacity

3-To resolve MIS related issues with the close coordination with NRSP

4-should be close coordination/communities within staff and higher management for facilitation and timely response

##### Recommendations for External issues/ challenges:

1-One day prior inform to communities for their availability

2- Frequently follow up and verification physically of benefited beneficiaries

3-To empower female members through strong mobilization

4- To ensure less participation/involvement of male members during any activity.